Planning for Large Projects:

Pre-Design (Feasibility) Studies: 6-12 months
Business Case Analysis: 6-12 months
Project Planning Guide: 3-6 months
Committee Review: 1 month
Project Approval: 2-4 months
Preliminary Plans: 6-12 months
Working Drawings: 9-12 months
Construction: 18-30 months
Total: 51-89 months

